COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2020

ESTI MATE SUMVARY 16:42:12
CONTI D: C21903 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 21903-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0 DAYS TIME ALLOW 90 WORK DAYS
US 24 MP. 291.38 to MP. 296.60 PERCENT TI ME: 96. 67 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NH0242- 085
US 24 Resurface - Chipita Park to West of Manitou

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 10/ 26/ 2020 DATE TI ME STARTED 04/27/2020
1627 Col e Bl vd DATE LET 02/ 27/ 2020 DATE WORK BEGAN 05/ 18/ 2020
Suite 200 DATE AWARDED 04/ 01/ 2020 DATE TI ME SToppep 10/ 12/2020
DATE CONTRACT EXECUTED 04/27/2020 DATE ACCEPTED 10/ 12/ 2020
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 5,493, 100. 66 PARTI Cl PATI NG $  5,477,259.26 $ 70, 918. 10
AWARD PRQJECT AMT: $ 5,351, 155. 83 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 719% TOTAL EARNI NGS 5,477, 259. 26 70, 918. 10
FUNDS AVAI LABLE: $ 15, 841. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,477, 259. 26 70, 918. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 80, 267. 34 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,396, 991. 92 70, 918. 10
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,396, 991. 92 70, 918. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 70,918.10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21903-BI D ESTI MATE RUN 11/ 12/ 2020
PRQIECT NHO0242- 085 ESTI MATE NO 0005 16:42: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRICE
CAT NO0200 ROADVWAY
0005 202-00090 *Renoval of Delineator 216. 000 216. 000
EACH 0. 000 0.00
5. 70000 216. 000 1, 231. 20
0010 202-00190 *Renmoval of Concrete Median Cover Materi al 202. 300 202. 300
SY -0. 300 -10. 26
34.20000 202. 000 6, 908. 40
0015 202-00201 *Renmoval of Curb 925. 000 925. 000
LF 0. 000 0.00
11. 50000 925. 000 10, 637. 50
0020 202-00203 *Rermoval of Curb and Gutter 978. 000 978. 000
LF 0. 000 0. 00
12. 00000 978. 000 11, 736. 00
0025 202- 00206 *Renmpval of Concrete Curb Ranp 16. 100 16. 100
Sy -0.100 -3.50
34. 95000 16. 000 559. 20
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 233, 040. 060 233, 040. 060
SY -0.060 -0.11
1. 85000 233, 040. 000 431, 124. 00
0035 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 59, 442. 130 59, 442. 130
SF -0.130 -0.08
0. 65000 59, 442. 000 38,637. 30
0040 202-00810 *Rermoval of Ground Sign 180. 000 180. 000
EACH 0. 000 0. 00
114. 00000 180. 000 20, 520. 00
0045 202-00821 *Renoval of Sign Panel 86. 000 86. 000
EACH 0. 000 0.00
51. 35000 86. 000 4,416. 10
0050 202-01130 *Rermoval of Guardrail Type 3 3, 590. 000 3, 589. 500
LF 0. 500 2.00
4. 00000 3, 590. 000 14, 360. 00
0055 202-01300 *Rerpval of End Anchorage 6. 000 6. 000
EACH 0. 000 0.00
210. 00000 6. 000 1, 260. 00
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CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21903-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0005 16: 42: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
11. 40000 0. 000 0. 00
0120 304-08002  Aggregate Base Course (Shoul der Material) 692. 000 691. 800
cY 0. 200 19. 00
95. 00000 692. 000 65, 740. 00
0121 900-00006 Added Item (Dollar)/ Price Reduction Aggregate Base 0. 000 -7,517. 210
Cour se (Shoul der Material)
DOL 0. 000 0. 00
1. 00000 -7,517. 210 -7,517. 21
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 170. 070 170. 070
TON 0. 000 0. 00
150. 00000 170. 070 25,510. 50
0130 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0.00
80. 25000 0. 000 0. 00
0131 403-34751 HWA (G SX) (75) (PG 64-28) Changed Gryration and 31, 953. 280 31, 953. 280
Bi nder
TON 0. 000 0. 00
80. 25000 31, 953. 280 2,564, 250.72
0135 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 350. 420 14, 350. 420
GAL -0.420 -1.97
4.70000 14, 350. 000 67, 445. 00
0140 606-00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 3, 600. 000 3, 600. 000
LF 0. 000 0. 00
27.35000 3, 600. 000 98, 460. 00
0145 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
915. 00000 2.000 1, 830. 00
0150 606-01385 *Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00
3, 540. 00000 1.000 3, 540. 00
0155 606-01390 *End Anchorage Type 3K 1. 000 1.000
EACH 0. 000 0. 00

1, 825. 00000 1. 000 1, 825. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21903-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0005 16: 42: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 700. 00000 3. 000 11, 100. 00
0165 608-00006 *Concrete Sidewalk (6 Inch) 9. 000 8. 700
sy 0. 300 39. 45
131. 50000 9. 000 1,183.50
0170 608-00010 Concrete Curb Ranp 18. 000 17.800
Sy 0. 200 26. 30
131. 50000 18. 000 2,367.00
0175 608-00015 *Det ect abl e War ni ngs 20. 000 20. 000
SF 0. 000 0. 00
139. 50000 20. 000 2,790.00
0180 609-21010 *Curb and CGutter Type 2 (Section |-B) 157. 000 157. 000
LF 0. 000 0. 00
49. 10000 157. 000 7,708.70
0181 609-21020 Cand GTy 2 II-B 974. 000 0. 000
LF 974. 000 64, 001. 54
65. 71000 974. 000 64, 001. 54
0185 609-60011 *Curb Type 6 (Section M 925. 000 925. 000
LF 0. 000 0. 00
26. 80000 925. 000 24,790. 00
0190 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 873. 000 872.500
SF 0. 500 7.75
15. 50000 873. 000 13, 531. 50
0191 900-00006 Added Item (Dollar)/ Price Reduction Median Cover Mat 0. 000 -7,843.780
(6 I'nch Patterned Concrete)
DOL 0. 000 0. 00
1. 00000 -7,843.780 -7,843.78
0195 612-00001  *Delineator (Type I) 548. 000 548. 000
EACH 0. 000 0. 00
27. 40000 548. 000 15, 015. 20
0200 612-00002  *Delineator (Type II) 116. 000 116. 000
EACH 0. 000 0. 00

29. 65000 116. 000 3, 439. 40



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21903- BI D ESTI MATE RUN 11/ 12/ 2020
PRQIECT NHO0242- 085 ESTI MATE NO 0005 16: 42: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0205 612-00003 *Del i neator (Type II1) 88. 000 88. 000
EACH 0. 000 0. 00
31. 95000 88. 000 2,811. 60
0210 612-00021 *Del i neator (Type |) (Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
45. 60000 0. 000 0.00
0215 612-00022 *Del ineator (Type Il) (Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
51. 35000 0. 000 0. 00
0220 612-00041 *Delineator (Flexible) (Type I) 110. 000 110. 000
EACH 0. 000 0. 00
85. 55000 110. 000 9,410. 50
0225 612-00042 *Del i neator (Flexible) (Type II) 4.000 4.000
EACH 0. 000 0. 00
91. 25000 4. 000 365. 00
0230 612-00043 *Delineator (Flexible) (Type Ill) 16. 000 16. 000
EACH 0. 000 0. 00
96. 95000 16. 000 1,551. 20
0235 612-00070 *Reflector Strip (4 Inch) 411. 000 411. 000
EACH 0. 000 0. 00
51. 35000 411. 000 21,104. 85
0240 614-00011 *Sign Panel (Class |) 367. 000 367. 000
SF 0. 000 0. 00
27. 40000 367. 000 10, 055. 80
0245 614-00012 *Sign Panel (Cass I1) 2,970. 000 2,970. 000
SF 0. 000 0. 00
29. 70000 2,970. 000 88, 209. 00
0250 614-00013 *Sign Panel (Class IIl) 460. 000 460. 000
SF 0. 000 0. 00
39. 95000 460. 000 18, 377.00
0255 614-00615 *Steel Sign Post (W 6x15) 59. 000 59. 000
LF 0. 000 0. 00
79. 85000 59. 000 4,711. 15



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21903-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0005 16: 42: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 614-00821  *Steel Sign Post (W8x21) 73.000 73.000
LF 0. 000 0. 00
96. 95000 73.000 7,077.35
0265 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 19. 000 19. 000
EACH 0. 000 0. 00
296. 50000 19. 000 5, 633. 50
0270 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 185. 000 185. 000
Sl i pbase
EACH 0. 000 0. 00
455. 00000 185. 000 84, 175. 00
0275 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 35. 000 35. 000
Sl i pbase
EACH 0. 000 0. 00
570. 35000 35. 000 19, 962. 25
0280 614-03002 *Concrete Footing (Type 2) 4.000 4.000
EACH 0. 000 0. 00
2, 850. 00000 4. 000 11, 400. 00
0285 614-03004 *Concrete Footing (Type 4) 4.000 4.000
EACH 0. 000 0. 00
5, 700. 00000 4.000 22, 800. 00
0290 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
68, 350. 00000 1. 000 68, 350. 00
0295 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
275, 000. 00000 1.000 275, 000. 00
0300 626-01112  *Public Information Managenent (Tier I|1) 157. 000 157. 000
DAY 0. 000 0. 00
200. 00000 157. 000 31, 400. 00
0305 627-00008 *Modi fi ed Epoxy Pavenent Marking 610. 000 548. 070
GAL 61. 930 6,812. 30
110. 00000 610. 000 67, 100. 00
0310 627-00013 *Paverent Marking Paint (H gh Build) 2,768. 000 2,767.500
GAL 0.500 31.00

62. 00000 2,768.000 171, 616. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21903-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0005 16: 42: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 7,871. 300 7,871. 300
SF -0. 300 -5.40
18. 00000 7,871. 000 141, 678. 00
0320 627-30405  *Prefornmed Thernopl astic Pavement MarKking 882. 000 881. 500
(Wor d- Synbol )
SF 0. 500 9.20
18. 40000 882. 000 16, 228. 80
0325 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 982. 000 982. 000
Li ne
) SF 0. 000 0. 00
12. 85000 982. 000 12,618. 70
0330 630-00000 *Fl aggi ng 886. 250 886. 250
HOUR -0. 250 -9.13
36. 50000 886. 000 32, 339. 00
0335 630- 00003 Uni forned Traffic Control 230. 000 230. 000
HOUR 0. 000 0. 00
82. 00000 230. 000 18, 860. 00
0340 630- 00007 *Traffic Control Inspection 48. 000 48. 000
DAY 0. 000 0. 00
515. 00000 48. 000 24,720.00
0345 630-00012 *Traffic Control Management 87. 000 87.000
DAY 0. 000 0. 00
1, 710. 00000 87.000 148, 770. 00
0350 630-00031 *Courtesy Patrol 303. 000 303. 000
HOUR 0. 000 0. 00
280. 00000 303. 000 84, 840. 00
0355 630- 00040 Traffic Incident Managenent Plan Devel opnent 1. 000 1.000
LS 0. 000 0. 00
3, 995. 00000 1. 000 3,995. 00
0360 630-00041 Traffic Incident Managerment Plan |nplenentation 6. 000 6. 000
MON 0. 000 0. 00
2, 850. 00000 6. 000 17,100. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 3. 000
EACH 0. 000 0. 00

1, 370. 00000 3. 000 4,110. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21903-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0005 16: 42: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 2.000
EACH 0. 000 0.00
1, 025. 00000 2.000 2, 050. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 31. 000 31. 000
EACH 0. 000 0. 00
74. 15000 31. 000 2,298. 65
0380 630-80342  *Construction Traffic Sign (Panel Size B) 102. 000 102. 000
EACH 0. 000 0.00
85. 55000 102. 000 8,726.10
0385 630-80348 *Construction Information Sign 2.000 2.000
EACH 0. 000 0. 00
2, 050. 00000 2.000 4,100. 00
0390 630-80350 *Vertical Panel 20. 000 20. 000
EACH 0. 000 0.00
17. 10000 20. 000 342.00
0395 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
7,415. 00000 2.000 14, 830. 00
0400 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 5. 000
Type
ype) EACH 0. 000 0. 00
2, 850. 00000 5. 000 14, 250. 00
0405 630-80360  *Drum Channel i zi ng Device 104. 000 104. 000
EACH 0. 000 0. 00
22.80000 104. 000 2,371.20
0410 630-80380 *Traffic Cone 500. 000 500. 000
EACH 0. 000 0.00
11. 40000 500. 000 5, 700. 00
0415 630-80511 *Mbbi | e Pavenment Marking Zone 1. 000 1.000
LS 0. 000 0. 00
4, 565. 00000 1.000 4, 565. 00
0420 630-85020 *Mobi | e Attenuat or 2.000 2.000
EACH 0. 000 0. 00

39, 925. 00000 2.000 79, 850. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21903-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0005 16: 42: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 632-00000 *Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
67, 500. 00000 1. 000 67, 500. 00
0430 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70018 F/ A Roadway Snpot hness Incentive 127, 348. 600 127, 348. 600
FA 0. 000 0. 00
1. 00000 127, 348. 600 127, 348. 60
0445 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70023 F/ A On- The-Job Trai nee 1, 034. 000 1, 033. 990
FA 0.010 0.01
1. 00000 1, 034. 000 1, 034. 00
0455 700- 70025 F/' A Quality Incentive Paynent 105, 012. 200 105, 012. 200
FA 0. 000 0. 00
1. 00000 105, 012. 200 105, 012. 20
0460 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0481 900- 00006 Added Item (Dol lar)/ P/R Wrking Tine Linmitation 0. 000 -450. 000
Vi ol ation
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00

CAT 0200 CURRENT AMI $ 5, 427,510. 66 $ 70,918.10% 5, 411, 669. 22



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21903-BI D ESTI MATE RUN 11/ 12/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0005 16: 42: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
28, 500. 00000 1. 000 28, 500. 00
0475 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 950. 00000 1. 000 31, 950. 00
0480 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,570. 00000 2.000 5, 140. 00
CAT 0400 CURRENT AMT $ 65, 590. 00 $ 0.00% 65, 590. 00

PRQJECT TOTAL CURRENT AMI $ 5,493, 100.66 $ 70,918.10% 5, 477, 259. 22



